
SDMSDocID 2212113 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/09-7/13/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY: ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 

•The Following Grid Operations were Conducted: 
IBS nor 
rock 

Neea tiviM 
Yes/No Team# Grid # & date % Comp MEC MD lbs lbs Scrap 

1 HCon 7/09 30% Pending 380 30 25 No 

K1A on 7/09 30% Pending 185 Yes 

I1C on 7/10 60% Pending 407 20 No 

K1A on 7/10 50% Pending 385 Yes 

HCon7/11 90% Pending 397 10 15 No 

K1Aon 7/11 70% Pending 430 25 No 

!1Con7/12 100% 250 items 75 No 

K1A on 7/12 85% Pending 300 15 No 

11 Don 7/12 10% Pending 275 10 No 

11 Don 7/13 20% Pending 368 25 No 

K1Aon 7/13 100% 774 items 250 No 

Totals: 3452 79 87 61 

The Followings Grids have received a Quality Assurance check this week: 

I2B, and I1C 

Comments: 
6/28 meeting: Guardian ops update, surveyors couldn't find a control point for ATK property line, will return and try 
a different approach. Heat stress monitoring is ongoing, no personnel problems. Phase 2 cost analysis & materials 
list is being prepared. EPA OSC Fitzsimmons & USAE SUXOS Broadway discuss probability of locating live primers 
and dets in the Phase 2 burn pit areas, RMC proposed a bum test on live primers and dets. John from Guardian 
recommended further discussion at alater date to develop a firm approach. No discrepancies noted during OA's 
team surveillances, all personnel have, been wearing proper PPE, hydrating frequently and ops are IAW Hie WP, 
SSHP, AHA's and APP. 




